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s 4300 C h e w  Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

The U.S. Department of EnergylRocky Flats Office (DOEIRFO) is formally requesting a 
schedule extension for the two remaining Interagency Agreement (IAG) Table 6 milestones 
for Operable Unit No. 3 (OU3). 

The IAG r e q ~ s  the Draft OU3 Resource Conservation and Recovery Act (RCRA) 
Facility InvestigatiordRemedial Investigation 
respective regulatory agencies on July 16,1993, and the Final report on 
December 13,1993. DOE proposes to submit the Draft OU3 RI Report on February 14, 
1994, and the Final OU3 RI Report on October 21,1994. 

For a number of reasons which constitute “good cause” under IAG PART 42, 
EXTENSIONS, neither of the original milestones can be met. DOE/RFO and EG&G 
project managers have kept their regulatory counterparts informed of the schedule 
difficulties, initially at a meeting on June 14,1992, and at a status update meeting on March 
19,1993, and as recently as June 1,1993. Negative impacts to the OU3 schedule and the 
proposed revised schedule are detailed in Enclosure 1. 

By granting this extension request, the public interest will be served by allowing DOE/RFO 
sufficient time to continue to submit high quality OU3 deliverables. These documents will 
provide the most extensive characterization of off-site contamination and any potential risks 
to the surrounding community. After so much time and effort expended by all the IAG 
participants and community stakeholders, DOE’RFO would not like to be put in the 
position of potentially sacrificing quality for marginal schedule gain in delivering 
documents of such interest and concern to the public. 
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Ref Ltr. # 

Acting Manager 
Enclosures 



M. Hestmark & G. Baughman 
93-DOE-07076 

cc wlEnclosures: 
A. Rampertaap, EM-453 
B. Brainard, OC, RFO 
M. Roy, OCC, RFO 
R. Benedetti, EG&G 
M. Guillaume, EG&G 
K. Taylor, EG&G 
B. Magee, HAZWRAP 
B. Lavelle, EPA 
C. Spreng, CDH 
J. Schieffelin, CDH 
J. Love, CDH 
S. Arnold, CDH 
M. Tucker, Jeffco 
J. Jacobus, Jeffco 
S. LeBreche, Jeffco 
L. Carlson, F W S  
D. Weber, CDOW 
P. Rogers, CGS 
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